



Programme Management

A350-1000 Wing Lower Covers PPM

AIRBUS Risk Management and Configuration Management (2010 - Present)



- Drawing up the planning for A350XWB wing covers at an engineering, manufacturing and production level > Monitoring and control of evolutions.
- Interdependence meetings involving the Wing Cover Team with other IPTs (development teams of the aircraft's different parts) to coordinate the different planning time scales.
- Drawing up executive reports on the wing covers.
- Updating UP (Unified Planning) information and creating new tasks and milestones to maintain the systems' planning.
- A350XWB-1000 Routebook planning improvement.



[Continues overleaf]



Programme Management

- Providing support to the development of the new Wing Lower Cover Industrial Plan with the APC Jaguar tool > Plan assurance at the Illescas plant.
- Industrial impact planning of Batch3 implementation in the production process.
- Planning the necessary wing cover (upper and lower) testing.
- Configuration management > Change request implementation.
- Risk identification and project status reporting.

